

## American River Flood Control District Operations And Maintenance Schedule 2008-2009

DESCRIPTION OF WORK	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
Mow Levee Slopes												
Rodent Control		Bait Stations		Grout					Smoke Bombs			
Spot Spray Post Emergent												
Barricade Fabrication , Equipment Repair												
Remove Small Trees												
Pre Emergent Application												
Tree Trimming												
Erosion Control												
Inspect Levees												
Maintain Access Gates												
Inspect Flap Gates,Culverts,Lube Sluice Gates												
Flood Season Preparation												
Capital Improvements												
Access Road , Levee Crown Preparation												
Remove Debris												

Schedule subject to change due to weather and weather related conditions.